Project No: 7076 I
Project Name: Well Upgrade Program . @ & F F

AMENDMENT No. 3 TO AGREEMENT
FOR CONSULTATION AND OTHER SERVICES

This Amendment is entered into this 2nd of March, 2004, by and between the
City of Milpitas, a municipal corporation of the State of California (hereafter referred
to as "CITY") and Luhdorff & Scalmanini (hereafter referred to as "CONSULTANT").
RECITALS .

WHEREAS, the parties entered into an Agreeméht for professional services
related to the Well Upgrade Program, (Project No. 7076) on May 7, 2002, and

WHEREAS, the parties amended the Agreement to allow CONSULTANT to
provide additional well construction support, construction inspection and
testing services on April 15, 2003.

WHEREAS, the parties amended the Agreement to allow CONSULTANT to
provide additional well design services and construction support services {0
~drill the production well 120 feet deeper than design on August 5, 2003.

WHEREAS, the parties now desire to amend the Agreement to allow
CONSULTANT to provide additional construction inspection during well drilling
and development pumping, spinner survey analysis, and design modifications
to accommodate building configurations.

NOW THEREFORE, in consideration of the mutual covenants and conditions
herein contained, the parties agree to amend the Agreement as follows:

1. The second sentence in Section 2, entitied "Term" is amended to  read:

This agreement shatl terminate on May 1, 2004, unless otherwise
terminated or extended pursuant to this Agreement.

2. Section 3, entitled "Scope of CONSULTANT'S Duties and Services" is
 amended by adding Exhibit "A-3", entitled “Construction Support Assistance”
which are attached hereto and incorporated by reference herein.

3. Section 4, entitled “Payment by City: Time and Manner of Payment” is
amended to add Exhibit “B-3", “Construction Support Assistance” which is
attached hereto and incorporated by reference herein. Section 4 is further
amended by adding the following to the end of the Section: -

The compensation for the additional services is set forth in Exhibit "A-3" .
is a "not to exceed"” amount. The total maximum amount of

compensation to be paid for tasks outlined in Exhibit "B-3" shall not
exceed $10,000.00. : :

4. The Consultant agrees to maintain and pay for all Insurance policies as stated
in Section 12, entitled "Insurance" of the Agreement dated May 7, 2002,
between Luhdorff & Scalmanini and the City of Milpitas. The Consultant shall
provide the City with renewal certificates of the current policies upon the
expiration of the current policy.

5. All other provisions of the Agreement shall remain in full force and effect.



This Amendment is executed as of the date written above.

APPROVED BY:

CITY OF MILPITAS

CONSULTANT

City Engineer
as to content

City Manager

City Attorney as to Form

ATTESTED BY:

City Clerk
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February 6, 2004
File No. 02-2-041A

Mr, Steve Erickson, P.E.
City of Milpitas

453 B. Calaveras Blvd.
Milpitas, CA 95035

SUBJECT: PROPOSED AGREEMENT AMENDMENT A-3
CITY OF MIILPITAS CURTIS AVENUE WELL
Dear Mr. Erickson:

Luhdorff and Scalmanini, Consulting Engineers (LSCE) proposes an amendment to our existing
design services agreement with the City of Milpitas for the Curtis Avenue Well because of

- changes in project scope and additional inspection time required. Items that required additional

inspection or analysis are described below and a cost break down of each of these tasks is
attached.

1) Due to difficulties during the drilling and construction of the conductor casing,
LSCE inspectors performed inspection for several additional days. It was
projected that this phase would be completed in six days. It took ten (24 hour)
days for the drilling, construction and sealing of the conductor casing.

2) LSCE spent three additional days inspecting the well development pumping, The
flowing conditions in the well, the Contractor was unable to “surge” the well
effectively or use chemicals that are typically used to clean the gravel envelope of
drilling fluids. The Contractor was therefore required, at his expense, to perform
additional well development until the conditions of the contract for sand and
efficiency were obtained. LSCE was monitoring the Contractor’s progress and
conducting compliance testing on the City’s behalf.

3) 1.SCE witnessed and performed analysis of the spinner survey that was conducted
in the completed well, which was not part of the original scope of work. This
_increased our budgzt by one additional day.

4) LSCE provided design modifications to the surface completion to accommodate
several potentiat building configurations. LSCE also provided construction
inspection of these modifications. '

SO0 Fiest Btreee  « Woodlsnd, CA gss85-40268 « S30881.0108 « Fax SE0EE1.6808
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Mr, Steve Erickson
February 6, 2004
Page 2

Our current contract amount is $60,425 of which we have billed $59,324.86 to date. The
additional items above for your consideration total $0.096.31. We are therefore requesting an

additional $7,996.17 for additional services that were required to complete this project and bave
attached a final inyoice for the amount of $9,096.31 to reflect all outstanding services for this

project.

LSCE has co_rnpleted' all construction work associated with the completion of the Curtis Park
Well, including the completion of a summary report and as-built records. If you have any
questions or require additional information, we will be pleased to respond.

Sincerely,

LUHDORFF AND SCALMANINT,
CONSULTING ENGINEERS

Lawrence H. Emst
Senior Hydrogeologist

lB LUHDORFE & SCALMARNMI

COMBULTING ENGIiNEEASD
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PROJECT ESTIMATE WORXSHEET

CLIENT: City of Milpitas
PROJECT: Curtis Avenue Well
FILR NUMBER: 02-2-041

DATE: 02/06/04

BSTIMATEBY: LHE

gjuv4

LUHDORFF AND SCALMANINI
Consulting Enginaers

500 First Street

Woodland, Californla 95695

TASK DESCRIPTION:  Conducto: Casing Inspeotion

Egtimated

Howrly Estimated
PROFESSIONAL STAFF*: Rate Houts Cost
Senior Principal $190-00
Principal Professional $127.00 °
Project Manager $122.00
Senjor Professional $118.00 8 $944.00
Project Professional T §92.00
Staff Professionat $78.00 36 $2.808.00
Engineering Inspactor 380.00
Engineering Assistant $68.00
TECHNICAL STAFF.
Technician 568.00
GW Sampling Equipment $110.00
{ including operator )
ACAD Drafting $72.00
Standard Drafting £60.00
CLERICAL STAYE:
Clerical $40.00
TOTAL LABOR $3,752.00 $3,752.00
DIRECT EXPENSES:
Ground Travel (miles) @ $0.45
Air Travel {(hours} @ $260.00
Subsistence (ovem:ight) 3@ 390.00 $270.00
Snbsistence {days) @ 330,00
Miscellancous Supplies(+15%)
Diata Loggers (eachiday) @ 32500
Total LSCE Expenses $270.00
QUTSIDE SERVICES
1.
Z,
Owverhead (15%)
Total Qutside Services
TOTAL DIRECT EXPENSE $270.00 $270.00
TOTAL PRICE FOR TASK $4,022.00

# Professional Staff Engineer, Hydrologist, Hydrogeologist, Geologist

YilumdTWalDosigriPoSrad fuhd
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CLIENT: City of Milpitas
PROJECT: Curtis Avenue Well

FILE NUMBER: 02-2-041
DATE: 02/06/04
ESTIMATE BY: LHE

PROJECT ESTIMATE WORKSHEET

1A 005

LUHDORFF AND SCALMANINI
Consulting Engineers

500 First Sireet

Woodland, California 95695

TASK DESCRIPTION:

Additional Well Development Inspection

Hoeurly ‘Estimated Estimated
PROFESSIOMAL STAFF*: Rate Hours Cost
Senior Principal $190.00
Principal: Professianal $127.00
Project Manager $122.00
Senior Professional $L1B.00
Project Professidfial $92.00
Staff Professional $78.00 20 $1,560.00
Engineering Inspector $80.00
Engineering Assistant $68.00 .
TECHNICAL STAFF:
Technician $68.00 ,
GW Sampling Equipment 110,00
( including operator )
ACAD Drafling $72.00
Standard Drafting $60.0¢
CLERICAL STAFF.
Clericat $40.00
TOTAL LABOR $1,560.00 $1,560.00
DIRBCT BXPENSES:
Ground Travel {miles) 203 @ $0.45 $91.17
Air Travel (hours) @ $260.00
Subsistence (overnight) @ 39000
Subsistence (days) @ $30.00
Miscellaneous Supphies{t15%) _
Data Loggers (each/day) @ $25.00
Total LSCE Bxpensus $91.17
OUTSIDE SERVICES
1.
Overhead (15%)
Total Outside Services
TOTAL DIRECT EXPENSE $91.17 $91.17
TOTAL PRICE FOR TASK ... $1,651.17

* Profassional Staff: Engineer, Hydrolegist, Hydrogeotogist, Geologist

ALy TWel DesipriProEst-3_3wh2
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PROJECT ESTIMATE WORKSHEET

CLIENT: City of Milpitas
PROJECT: Cuttis Avenue Well
FILE NUMBER: 02-2-041

DATE: 02/06/04

ESTIMATE BY: LHE

ioos

LUADORFF AND SCALMANINY

Consnlting Engineers

500 First Street

Woodland, California 956%5

TASK DESCRIPTION: Surface Completion

‘ Howrly Estimiatad Estimafed
PROFEISIONAL STAFF*: Rate Hours Caost
Senior Principal F190.08 '
Principal Professional $127.00
Project Manager $122.00
Senior Professional 3118.00 8 £944.00
Project Professional. - . " §92.00
Staff Professional $78.00 4 $312.00
" Engineering Inspector $80.00
Engincering Assistant $68.00
TECHNICAL STAFF:
Technician $68.00
GW Sampling Bquipment $110.00
{ including operator )
ACAD Diafting $72.00
Standard Drafting $60.00
CLERICAL STAFE:
Clerical $40.00
TOTAL LABOR $1,256.00
DIRBECT EXPENSES:
Ground Travel {miles) @ 50.45
Air Travel (hours) @ 3$260.00
Subsistence {overright) 1 ® §90.00 $90.00
Subgistence (days) @  $30.00
Miscellancous Supplies(+15%)
Data Loggers {(each/day}) @ §235.00
Total LSCE E“xpmm:s $90.00
QUTSIDE SERVICES
1. ’
2.
Overhead (15%)
Total Outside Services
TOTAL DIRECT EXPENSE $90.00
TOTAL PRICE FOR TASK

* Professional Staff: Engineer, Hydrologist, Hydrogeologist, Geologist

i Ay T WeliDesignProEsfiA-3 4dwh

$1,256.00

$90.00

$1,346.00
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PROJECT ESTIMATE WORKSHEET

CLIENT: City of Milpitas LUHDORFF AND SCALMANINI
PROJECT: Curtis Avenue Well Consulting Engineers

FILE NUMBER: (2-2-041 S0 First Street

DATE: 02/06/04 Woodland, Californta 95655

ESTIMATE BY: LHE

TASK DESCRIPTION: Spinner Survey

@

Hourly Estimated Estirmeted
PROFESSIONAL STAFF®: Rate Hours Cost
Senior Principal $190.00
Principat Professional $127.00
Project Manager  §122.00
Senior Professional a $118.00 2 $236.00
Project Professional $92.00
Staff Professional $78.00 8 $624.00
Engineering Inspector $80.00
Bngineering Assistant $48.00
TECHNICAL STAFF:
Technician 568.00
GW Sampling Equipment £110.00
( including operator }
ACATD Drafting $72.00
Standard Drafting . $60.00
CLERICAL STAFF:
Clerical $40.00
TOTAL LABOR $860.00 $860.00
DIRECT EXPENSES: .
Ground Travel (miles) 2680 @ 5045 §117.00
Air Travel (hours) @ $260.00
Subsistence (overight) @  §90.00
_ Subsistence (days) @  $30.00
Miscellaneous Supplies(+15%0)
Data Loggers (each/day) @ 52500
Total LSCE Expenaes $117.00
OUTSIDE SERVICES
i.
2.
Overhead {15%)
Total Outsrde Services
TOTAL DIRECT EXPENSE $117.00 §117.00
TOTAL FRICE FOR TASK $977.00

* Professional Staff: Engineer, Hydrologist, Hydrogzologist, Geologist

YALAME WeHDEsgMPRESIA-Y, SwbLwb2



